COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 07/ 28/ 2017

08: 24: 59

CONTI D: C20878

PCN. 20878-BI D

CONTRACT DESCRI PTI ON\:
FY17 R1L TRAFFI C S| GNAL REPLACE

PRQJECT NO

SHER100- 246

FY17 R1L TRAFFI C SI GNAL REPLACE

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:

W L. CONTRACTCRS, | NC.

5920 LAVAR STREET

ARVADA 80003

(303) 422- 7985

CURRENT PRQJECT AMI: $ 1, 144, 750. 90
AWARD PRQIECT AM: $ 1,078, 435. 90
PERCENT COVPLETE: 8.21%
FUNDS AVAI LABLE: $ 1,050, 807. 40
TOTAL CLAI VS $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

PROG SPEC YR 2005
FACS REF NO
TIME CHARGED: 9.0  DAYS TIME ALLOW 70 WORK DAYS
PERCENT TIME:  12.86 ORI G TIME ALLON 70 WORK DAYS
ADANVB

PAY PERI OD ENDI NG 07/ 25/ 2017 DATE TI ME STARTED 07/13/2017
DATE LET 03/ 30/ 2017 DATE WORK BEGAN 07/ 13/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  05/01/2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 13/ 2017

$ 0.00 $ 0.00
93, 943. 50 93, 943. 50

93, 943. 50 93, 943. 50

0. 00 0. 00

93, 943. 50 93, 943. 50
-2,270.81 -2,270.81

0.00 0.00

91, 672. 69 91, 672. 69

0.00 0.00

0.00 0.00

91, 672. 69 91, 672. 69

0.00 0.00

PAENT DE s o1,672.60

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHERL00- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 *Renoval of Concrete Median Cover Materi al 137. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0010 202- 00200 *Renoval of Sidewal k 27.000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0015 202- 00203 *Renoval of Curb and CQutter 432. 000 0. 000
LF 0. 000 0. 00
9. 25000 0. 000 0. 00
0020 202- 00206 *Renoval of Concrete Curb Ranp 65. 000 0. 000
SY 0. 000 0. 00
23.50000 0. 000 0. 00
0025 202- 00210 *Renoval of Concrete Pavenent 11. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 202-00220 *Renoval of Asphalt Mat 96. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0035 202- 00250 *Removal of Pavenment Marking 220. 000 0. 000
SF 0. 000 0. 00
4. 35000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0045 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
12, 615. 00000 0. 000 0. 00
0050 202-04003 C ean Culvert (Special) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0055 203- 00060 *Enbankment Material (Conplete In Place) 300. 000 0. 000
CY 0. 000 0. 00

67. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 19. 000 2,945. 00
155. 00000 19. 000 2,945. 00
0065 203-01622 Sweepi ng (Wth Pickup Broon) 30. 000 0. 000
HOUR 0. 000 0. 00
205. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 35. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 208-00035  Aggregate Bag 77. 000 0. 000
LF 77.000 1,617.00
21. 00000 77.000 1,617.00
0085 208- 00045 Concrete Washout Structure 3.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval) 38. 000 0. 000
HOUR 0. 000 0. 00
204. 00000 0. 000 0. 00
0105 208- 00207 Erosi on Control Managenent 8. 000 0. 000
DAY 0. 000 0. 00
405. 00000 0. 000 0. 00
0110 210-00815 Reset Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00867 Reset Fire Preenption Unit 4. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
52, 000. 00000 0. 000 0. 00
0130 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0135 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 968. 000 0. 000
d as
SY 0. 000 0. 00
5. 25000 0. 000 0. 00
0140 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0145 412-00190 *Concrete Pavenment (Patching) 11. 000 0. 000
SY 0. 000 0. 00
170. 00000 0. 000 0. 00
0150 503-00036 Drilled Caisson (36 Inch) 114. 000 0. 000
LF 19. 000 6,175. 00
325. 00000 19. 000 6, 175. 00
0155 503-00048 Drilled Caisson (48 Inch) 84. 000 0. 000
LF 21.000 7,980. 00
380. 00000 21. 000 7,980. 00
0160 503-00054 Drilled Caisson (54 Inch) 21.000 0. 000
LF 21.000 10, 290. 00
490. 00000 21. 000 10, 290. 00
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 25. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-01395 *Transition Type 3L 1. 000 0. 000
EACH 0. 000 0. 00
2, 055. 00000 0. 000 0.00
0175 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 760. 00000 0. 000 0. 00
0180 608-00000 *Concrete Sidewal k 74.000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 608-00010 *Concrete Curb Ranp 80. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 609-21010 *Qurb and Gutter Type 2 (Section |-B) 225.000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0195 609-21020 *CQurb and Gutter Type 2 (Section I1-B) 207. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0200 610- 00030 *Medi an Cover Material (Concrete) 1, 234. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0205 613- 00206 *2 Inch BElectrical Conduit (Bored) 3, 484. 000 0. 000
LF 1, 418. 000 19, 852. 00
14. 00000 1, 418. 000 19, 852. 00
0210 613-00306 *3 Inch Electrical Conduit (Bored) 1, 090. 000 0. 000
LF 810. 000 17, 820. 00
22. 00000 810. 000 17, 820. 00
0215 613-01200 2 Inch Eectrical Conduit (Plastic) 726. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 613-01300 3 Inch Electrical Conduit (Plastic) 364. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
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PCN: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-07000 Pul | Box (Special) 7.000 0. 000
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0230 613-07023 Pul | Box (24"x36"x24") 18. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0235 613-07040 Pul | Box (30"x48"x24") 3. 000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0240 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 268. 00000 0. 000 0. 00
0245 613- 13000 Lum naire (LED) 9. 000 0. 000
EACH 0. 000 0. 00
1, 385. 00000 0. 000 0. 00
0250 613-80130 Service Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
3, 390. 00000 0. 000 0. 00
0255 614-00011 Sign Panel (Qass I) 107. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0260 614-00012 Sign Panel (Cass I1) 50. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0265 614-70150 Pedestrian Signal Face (16) (Countdown) 22.000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0270 614-70336 Traffic Signal Face (12-12-12) 42.000 0. 000
EACH 0. 000 0. 00
665. 00000 0. 000 0. 00
0275 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614- 72860 Pedestrian Push Button 22.000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0.00
0285 614-72863 Pedestrian Push Button Post Assenbly 13. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0290 614-72875 Loop Detector Wre 4,768. 000 0. 000
LF 0. 000 0.00
4. 30000 0. 000 0. 00
0295 614-72886 I ntersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0.00
24, 655. 00000 0. 000 0. 00
0300 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0305 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14,212. 00000 0. 000 0. 00
0310 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 420. 00000 0. 000 0. 00
0315 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 490. 00000 0. 000 0. 00
0320 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
13, 695. 00000 0. 000 0. 00
0325 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 465. 00000 0. 000 0. 00
0330 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
22, 740. 00000 0. 000 0. 00



CONTI D C20878 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 995. 00000 0. 000 0.00
0340 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
2,271. 00000 0. 000 0. 00
0345 614-86246 Controller (Type 170E-HC11) 3. 000 0. 000
EACH 0. 000 0. 00
28, 281. 00000 0. 000 0. 00
0350 614-87010 Fiber Qptic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0355 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0360 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 894. 00
8, 940. 00000 0. 100 894. 00
0365 625- 00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0370 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 18, 250. 00
73, 000. 00000 0. 250 18, 250. 00
0375 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 150 1, 015. 50
6, 770. 00000 0. 150 1, 015. 50
0380 627-00005 *Epoxy Pavenment Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0385 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 296. 000 0. 000
|
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
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PCN: 20878-BI D ESTI MATE RUN 07/ 28/ 2017
PRQJECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2, 736. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0395 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0400 630- 00003 *Uni formed Traffic Control 96. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0405 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0410 630- 00007 *Traffic Control Inspection 31. 000 0. 000
DAY 0. 000 0. 00
93. 00000 0. 000 0. 00
0415 630-00012 *Traffic Control Managenent 75. 000 0. 000
DAY 7.000 5,425. 00
775. 00000 7.000 5,425. 00
0420 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 2.000 50. 00
25. 00000 2.000 50. 00
0425 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 5.500 275. 00
50. 00000 5.500 275. 00
0430 630-80344 *Construction Traffic Sign (Special) 100. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0435 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 1, 115. 00
1, 115. 00000 1. 000 1, 115. 00
0440 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
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PCN: 20878- Bl D ESTI MATE RUN 07/ 28/ 2017
PRQIECT: SHER100- 246 ESTI MATE NO 0001 08: 24: 59
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 30. 000 240. 00
8. 00000 30. 000 240. 00
0450 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70589 F/ A Environmental Health & Safety Managenent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 144,150.90$% 93,943.50 $ 93, 943. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 600.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,144,750.90 % 93,943.50 $ 93, 943. 50



